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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING & SURVEILLANCE SYSTEM

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 148.506 112.678 96.353 -   96.353 53.577 47.592 32.289 34.308 Continuing Continuing
WX12: Space Tracking and
Surveillance System (STSS)
Capability Development

148.506 -   -   -   -   -   -   -   -   0.000 148.506

MD12: Space Tracking and
Surveillance System (STSS)

-   108.842 92.078 -   92.078 51.049 45.167 30.630 32.551 Continuing Continuing

MD40: Program-Wide Support -   3.836 4.275 -   4.275 2.528 2.425 1.659 1.757 Continuing Continuing

Note
In accordance with the Missile Defense Agency revised budget structure, funding for Program Element 0603893C, Project WX12 moves to Project MD12 in FY 2011.

The Near Field Infrared Experiment (NFIRE) program funding is captured in this Program Element, Project WX12 for FY 2010. As indicated in the President`s Budget
FY 2011 submission of this Program Element`s Budget Exhibit`s FY 2010 Plans in Project WX12, MDA assessed the health and utility of the NFIRE satellite for
potential, future utilization and deemed the health/utility sufficient to warrant continued funding of the activity. The funding for NFIRE beginning FY 2011 will be captured
under this Program Element in Project MD12. MDA will continue to assess the health/utility of the NFIRE satellite on an annual basis for a determination to continue
NFIRE operations and testing.

A. Mission Description and Budget Item Justification
The Space Tracking and Surveillance System (STSS) launched two demonstration satellites on 25 September 2009 and has begun integration with BMDS testing
through participation in tests as a mandatory asset on an as capable basis even as system functionality testing has been progressing. Upon completion of the system
functionality tests, the satellites will dedicate efforts to performance testing. Funds are provided for STSS on-orbit operations which includes contractor operation of the
STSS Demonstration Satellites and software upgrades; Government costs; BMDS Level Testing and Element Integration and Testing; Data Collection and Analysis
activities; and Near Field Infrared Experiment (NFIRE) tests and experiments.

Space Tracking and Surveillance System (STSS)

The STSS program will emphasize continued research and development to address the more sophisticated threats we expect to encounter in the far term. The greatest
hedge against missile defense threats of all ranges remains a highly available early missile tracking capability from space. Space sensors provide the most cost
effective and operationally suitable means of providing global persistent surveillance and engagement, directly addressing the number one missile defense priority need
for Combatant Commanders. The Space Tracking and Surveillance System (STSS) is a capability development activity for the demonstration of technologies to support
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development and future capability delivery of the BMDS space layer. The STSS Demonstration Satellites will demonstrate the ability of a space sensor to provide high
precision, real time tracking of missiles and midcourse objects, thus enabling simultaneous regional, theater, and strategic missile defense. Data from on-going STSS
testing will validate the ability to track cold, midcourse objects from space and close the fire control loop with BMDS interceptors. Additionally, STSS provides a new
infrared sensor phenomenology for the BMDS, when combined with radars, provides robustness against current and advanced countermeasures.

MDA has developed and is testing the STSS Demonstration Satellites to demonstrate key functions of space sensors. Lessons learned from the Demonstration
Satellites efforts will provide key data as MDA pursues longer term space sensor needs.

-     Space sensors extend BMDS sensor coverage to a global level. STSS will demonstrate the capability of satellites to track ballistic missiles and the ability to
provide accurate tracking information to the BMDS battle manager to close the fire control loop with BMDS interceptors, thus extending the effective range of BMDS
interceptors and other sensors.
-     Space-based sensors are not limited by basing rights issues or deployment decisions, and will allow cost effective coverage of countries and large areas not
accessible from ground based sensors. Approximately fifty Army Navy/Transportable Radar Surveillance - Model 2 (TPY-2) radars or approximately twenty sea-based
X-Band radars are required to provide the equivalent mid-latitude coverage of a spaced-based constellation.
-     Space based visible and Infrared (IR) sensors will complement radars and contribute to a sensor architecture more robust to countermeasures
-     Space-based sensors will enable near continuous threat observation and tracking from launch to intercept, covering threats by augmenting the coverage of the
BMDS radars, and providing state vectors to Command and Control, Battle Management and Communications (C2BMC) to enable interceptor fire control via multiple
BMDS assets (Aegis, Ground-based Midcourse Defense (GMD), Terminal High Altitude Area Defense (THAAD))

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in
development and are necessary prior to conducting BMD-System level testing. Space Tracking and Surveillance System (STSS) Element Level testing is funded as
part of a capabilities development program and reflected in this Program Element (PE) submission.

Near Field Infrared Experiment (NFIRE)

The Near Field Infrared Experiment (NFIRE) technology project was designed to collect near field phenomenology data for use in plume to hard body handover
algorithms for boost phase interceptor programs. MDA is using this data to validate the models and simulations that are fundamental to developing the guidance and
endgame homing algorithms for boost phase interceptors. A secondary objective of the experiment has been to collect hyper-temporal short wave infrared and visible
data for assessing early launch detection and tracking capability. The experiment includes three plume signature mission types: targets of opportunity, dedicated fly-
bys, and ground observations. The dedicated fly-by experiments have been accomplished. The Near Field Infrared Experiment (NFIRE) satellite also carries a Laser
Communication Terminal, which has been and continues to be used to conduct communication experiments with the German Terra SAR-X satellite. These experiments
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test low earth orbit satellite-to-ground and satellite-to-satellite capabilities of the terminal for potential incorporation into the Ballistic Missile Defense System. The NFIRE
satellite is operated from the Missile Defense Space Experimentation Center (MDSEC) by the Ballistic Missile Defense Space System. Data products are utilized by
multiple programs to improve missile engagement performance.

Goals for Near Field Infrared Experiment:

-     Conduct multiple data collection missions from the MDSEC against ground, air, space and ballistic missile targets of opportunity
-     Conduct low earth orbit satellite-to-satellite and satellite-to-ground laser communication experiments
-     Provide data to validate models and simulations that are fundamental to developing the navigation, guidance and control, and endgame homing algorithms, as well
as laser communication proof of concept

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 161.609 112.678 98.500 -   98.500
Current President's Budget 148.506 112.678 96.353 -   96.353
Total Adjustments -13.103 -   -2.147 -   -2.147

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -4.000 -  
• SBIR/STTR Transfer -3.346 -  
• Other Adjustment Detail -5.757 -   -2.147 -   -2.147

Change Summary Explanation
This program has realized $4.414 million in efficiency savings.
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PROJECT
WX12: Space Tracking and Surveillance
System (STSS) Capability Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
WX12: Space Tracking and
Surveillance System (STSS)
Capability Development

148.506 -   -   -   -   -   -   -   -   0.000 148.506

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project WX12 has been transferred to Project MD12.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: See Project MD12 for FY 2010 Accomplishments

Articles:
Description: See Description Below

FY 2010 Accomplishments:
See Project MD12 for FY 2010 Accomplishments.

148.506
0

-   -  

Accomplishments/Planned Programs Subtotals 148.506 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
NA

E. Performance Metrics
NA
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COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
MD12: Space Tracking and
Surveillance System (STSS)

-   108.842 92.078 -   92.078 51.049 45.167 30.630 32.551 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, funding for Program Element 0603893C, Project MD12 was moved from Project WX12 in FY
2011.

A. Mission Description and Budget Item Justification
The Space Tracking and Surveillance System (STSS) Demonstration Satellites will demonstrate key functions of missile tracking with space sensors. STSS will enable
early capability assessment of the Warfighters` need for a highly available early missile tracking capability from space providing an operationally suitable means of
global persistent surveillance and engagement. Capabilities that will be assessed by STSS include detecting and acquiring ballistic missiles; tracking ballistic missiles
and their deployed objects; performing autonomous acquisition-to-track handover within a satellite; performing tracking handover to a satellite from a ground cue;
performing uplink and downlink of mission, health, and status data both directly and via crosslink between two satellites; reporting ballistic missile and intercept event
to close the fire-control loop; filtering reports to Command and Control, Battle Management and Communications (C2BM) to include only those that involve sub-
orbital objects or orbital objects on an approved inclusion list; providing near real-time object data to external users; and providing a System Performance Evaluation
Tool model. As such, the demonstration of these activities will support future capability development and will enable meeting a Warfighter`s need from the Prioritized
Capability List to include track missile threats and contacts of interest; provide post-launch sensor cueing; integrate, fuse and correlate sensor data; engage/re-engage
ballistic missile threats; and provide system modeling tools.

The Space Tracking and Surveillance System (STSS) Demonstration Satellites provide two on-orbit satellite assets with visible and infrared sensors in low earth orbit
for testing with other BMDS elements. These two satellites provide valuable risk reduction for acquisition, tracking, and discrimination functionality to include stereo
data fusion, cueing radars over the horizon and over-the-horizon fire control. The program is demonstrating the functions and interfaces required for space data delivery
to the BMDS, validating the data quality necessary for interceptors to launch and/or engage on STSS sensor data. The two Demonstration satellites are operated
24 hours a day, 7 days a week, 365 days a year from the ground station processing center at the Missile Defense Space Experimentation Center (MDSEC) with a
government and contractor team. On-orbit, STSS Demonstration Satellites will continue to collect data within the satellites` field of view. Data collection and analyses
continues in FY 2011 and FY 2012 with the Space Tracking and Surveillance System (STSS) to view all available Targets of Opportunity (TOOs) to include participation
with other BMDS target and flight tests that provide demonstration of the MDA Space Layer capabilities and allow collection of future system risk reduction information.

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in
development and are necessary prior to conducting BMD-System level testing. The Space Tracking and Surveillance System (STSS) Element Level testing is
funded as part of a capabilities development program and reflected in this Program Element (PE) submission. The Space Tracking and Surveillance System (STSS)
Demonstration Satellites demonstrate key functions of space sensors. MDA will continue planning for and conduct integrated BMDS intercept tests based on track
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data passed from the STSS Demonstration Satellites through Command and Control, Battle Management and Communications (C2BMC) to Aegis, GMD, or other
interceptors.

The Space Tracking and Surveillance System (STSS) Demo Analysis Center (SDAC) enables independent government analysis of STSS Demonstration Satellites
data. The Center infrastructure includes network communications, encryption/decryption devices, and software tools for mission planning and simulation, and data
management tools. This infrastructure enables test engineering and analysis support for Space Tracking and Surveillance System (STSS) Demonstration Satellites
data validation and verification, BMDS testing, and collection of scientific data for refinement of BMDS-relevant models.

The Near Field Infrared Experiment (NFIRE) satellite is operated from the Missile Defense Space Experimentation Center (MDSEC) and will continue collection of
hyper-temporal short wave infrared and visible data from Targets of Opportunity (TOOs) for assessing early launch detection and tracking capability. The Near Field
Infrared Experiment (NFIRE) satellite also carries a Laser Communication Terminal to conduct communication experiments with the German Terra SAR-X satellite.
These communications experiments test low earth orbit satellite-to-ground and satellite-to-satellite laser communications capabilities for potential incorporation into the
Ballistic Missile Defense System. The laser communication experiments will be conducted on a non-interference basis with other MDA missions.

Lessons learned and data gathered from the Space Tracking and Surveillance System (STSS) Demonstration program and the Near Field Infrared Experiment (NFIRE)
program will provide valuable information for modeling and simulation activities in assessing the capability of a low earth orbit constellation to complement sensor
coverage and missile detection and tracking capabilities provided by Advanced Overhead Persistent Infrared (OPIR) sensors.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Demonstration Satellites

Articles:
Description: See Description Below

FY 2010 Accomplishments:
Funding for FY 2010 accomplishments is reported in prior year budget project WX12 ($111.878 million):

-Following launch of the two Space Tracking and Surveillance System (STSS) Demonstration Satellites in September 2009, the
program has conducted a year long on-orbit checkout, calibration, and functional testing of the satellites and missile tracking
payloads. This included tracking of multiple ballistic missiles, satellites, and ground targets. Details of this testing are provided in
the test specific sections, BMDS Level Testing and Element Integration and Testing, that follow.
-Conducted obsolescence review of Ground Station hardware/software to determine refresh requirements
-Began execution of the STSS six Critical Engagement Conditions (CECs) and three Empirical Measurement Events (EMEs)**

-Collection of test data from CECs/EMEs used in updating and verification, validation, and accreditation of modeling and
simulation representations for assessing system performance

-  
0

84.637
0

69.613
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

** Critical Engagement Conditions (CECs)/Empirical Measurement Events (EMEs) are the conditions where data is obtained from
flight and ground tests in order to anchor models and simulations
FY 2011 Plans:
-Completed on-orbit calibration and system performance testing.
-Conduct missile tracking experiments as identified in the test specific sections, BMDS Level Testing and Element Integration and
Testing, that follow.
-FY 2011 testing of the Space Tracking and Surveillance System (STSS) Demonstration Satellites continues the execution of the
STSS-related Critical Engagement Conditions (CECs)/Empirical Measurement Events (EMEs) with sufficient data collected to
complete four of the six CECs and one of the three EMEs

-Collection of test data from Critical Engagement Conditions (CECs)/Empirical Measurement Events (EMEs) used in updating and
verification, validation, and accreditation of modeling and simulation representations for assessing system performance
-During FY 2011, MDA plans to focus the Space Tracking and Surveillance System (STSS) program on operations, sustainment,
and testing. The majority of the functions performed by the program management office at the Space and Missiles System Center
(SMC) will be transitioned to the Missile Defense Space Experimentation Center (MDSEC) in Colorado Springs, CO
-Conduct independent government validation of STSS Demonstration Satellites data in the STSS Demo Analysis Center
FY 2012 Plans:
-Conduct missile tracking experiments as identified in the test specific sections, BMDS Level Testing and Element Integration and
Testing, that follow
-FY 2012 testing of the Space Tracking and Surveillance System (STSS) Demonstration Satellites continues the execution of the
STSS-related Critical Engagement Conditions (CECs)/Empirical Measurement Events (EMEs) with sufficient data collected to
complete five of the six CECs and one of the three EMEs

-Collection of test data from Critical Engagement Conditions (CECs)/Empirical Measurement Events (EMEs) used in updating and
verification, validation, and accreditation of modeling and simulation representations for assessing system performance
-Conduct independent government validation of Space Tracking and Surveillance System (STSS) Demonstration Satellites data in
the STSS Demo Analysis Center
Title: BMDS Level Testing

Articles:
Description: See Description Below

-  
0

13.219
0

15.316
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

FY 2010 Accomplishments:
Funding for FY 2010 accomplishments is reported in prior year budget project WX12 ($8.751 million):

-Performed planning and execution of Space Tracking and Surveillance System (STSS) participation in BMDS flight tests which
demonstrated completion of initial calibration of the satellite bus and acquisition payload and collected data for sufficiency analysis
of two Critical Engagement Conditions -- Booster Acquisition and Plumes

-Tracked five BMDS targets

-Ground-based Midcourse Defense 2-stage Booster Characterization Flight Test (BVT-01)

-Collected data demonstrating mono acquisition sensor tracking
-United States Air Force Glory Trip 200 Flight Test (GT-200)

-Collected data demonstrating mono acquisition sensor tracking
-Terminal High Altitude Area Defense (THAAD) Intercept Flight Test (FTT-14): THAAD low-endo intercept of a unitary Short-
Range Ballistic Missile (SRBM) target

-Collected data demonstrating stereo acquisition sensor tracking and sufficiency for acquisition-to-track handover
-United States Air Force Glory Trip 202 Flight Test (GT-202)

-Collected data demonstrating stereo acquisition sensor tracking and mono track sensor tracking
-Airborne Laser Test Bed (ALTB) Flight Experiment (FEL-01b): ALTB intercept of a SRBM

-Collected data demonstrating successful autonomous acquisition-to-track handover on a ballistic target
-Initiated planning for integrated BMDS intercept test based on track data passed from the Space Tracking and Surveillance
System (STSS) Demonstration Satellites through Command and Control, Battle Management and Communications (C2BMC) to
Aegis or other weapon systems
-Planned and participated in available Targets of Opportunity (TOOs)
-Planned and coordinated range activities to support the MDA Integrated Master Test Plan (IMTP)
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Completed setup of the Space Tracking and Surveillance System (STSS) Demo Analysis Center for engagement in independent
government validation and verification activities of STSS Demonstration Satellites data, participation in BMDS testing, and
collection of scientific data for refinement of BMDS-relevant models.
FY 2011 Plans:
Plan and execute Space Tracking and Surveillance System (STSS) participation in BMDS flight tests. Collection from a variety of
test targets and conditions enable a statistically relevant database to be constructed to support future space system design.

-Tracked one BMDS target

-Aegis Simulated Intercept Flight Test (JTFM-04 E1): Aegis 4.0.1 simulated intercept of a surrogate separating Medium-Range
Ballistic Missile (MRBM)

-Collected data demonstrating stereo track sensor tracking
-Collected data demonstrating autonomous fully calibrated stereo acquisition sensor Object Sighting Messages
-Used data to analyze simulation of Aegis Launch-On STSS track
-Fused STSS Object Sighting Message data in the Enterprise Sensors Laboratory and passed data to X-Lab using post-test
playback of recorded data
-Current STSS participation in the Integrated Master Test Plan (IMTP) is planned to include the following BMDS flight tests with
STSS striving to meet reasonable expectations to view these as well as seeking opportunities to participate in other IMTP events:

-Arrow Intercept Flight Test (USFT-4): Multi-national BMD test with Arrow intercept of Short-Range Ballistic Missile (SRBM) with
European Command participation

-Collect data to analyze Space Tracking and Surveillance System (STSS) cold-body target tracking capability
-Aegis Simulated Intercept Flight Test (FTM-16 E1): Aegis 4.0.1 simulated Standard Missile-3 (SM-3) Block IB intercept of a Short-
Range Ballistic Missile (SRBM) target with Associated Objects

-Collect data to analyze real-time sharing of track messages to the BMDS
-Simulate Aegis (Hardware-in-the-Loop) Engage-On Space Tracking and Surveillance System (STSS) track
-Conduct post-test assessment to support STSS providing precision cue to the Terminal High Altitude Area Defense in post-test
playback of recorded data
-United States Air Force Glory Trip 203 Flight Test (GT-203)
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Collect data to analyze STSS cold-body target tracking capability
-Fuse STSS Object Sighting Message and other sensors data in the Enterprise Sensors Laboratory and pass to the X-Lab to
provide a single system track
-Short-Range Air Launched Target Flight Test (FTX-17): Return to flight of the Short-Range Air Launch Target

-Collect data and analyze Space Tracking and Surveillance System (STSS) capability in the areas of Booster Acquisition, Plumes,
Hard Body Detection, Complex Scenes, Post Boost Detection, and Multiple Objects in a Scene
-STSS Object Sighting Messages will be fused in the Enterprise Sensors Laboratory and passed to the X-Lab to produce BMDS
system tracks
-Aegis Flight Test (FTM-15): Aegis 3.6.1 SM-3 Block IA

-Collect data to analyze Space Tracking and Surveillance System (STSS) emerging threat detection and threat capability
-Fuse STSS Object Sighting Message and other sensors data in the Enterprise Sensors Laboratory and pass to the X-Lab to
provide a precision cue using post-test playback of recorded data as risk reduction for future Launch on Remote
-Aegis Intercept Flight Test (FTM-16 E2): Aegis 4.0.1 intercept using a Standard Missile-3 (SM-3) Block 1B interceptor against a
Short-Range Ballistic Missile (SRBM) target

-Collect data to analyze real-time sharing of track messages to the BMDS
-Simulate Aegis (Hardware-in-the-Loop) Engage-On Space Tracking and Surveillance System (STSS) track
-Conduct post-test assessment to support STSS providing precision cue to the Terminal High Altitude Area Defense through post-
test playback of recorded data
-Terminal High Altitude Area Defense (THAAD) intercept Flight Test (FTT-12): THAAD exo-intercept of a complex separating
Medium-Range Ballistic Missile (MRBM) target with Associated Objects

-Demonstrate STSS precision cue to Terminal High Altitude Area Defense (THAAD) for live intercept
-Collect data and analyze STSS capability in the areas of Booster Acquisition, Plumes, Hard Body Detection, Complex Scenes,
Post Boost Detection, and Multiple Objects in a Scene
-Demonstrate STSS precision cue to other sensors in post-test playback of recorded data

-Continue planning for integrated BMDS intercept tests based on track data passed from the Space Tracking and Surveillance
System (STSS) Demonstration Satellites through Command and Control, Battle Management and Communications (C2BMC) to
Aegis or other weapon systems
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Plan and participate in available Targets of Opportunity (TOOs)
-Plan and coordinate range activities to support the MDA Integrated Master Test Plan (IMTP)
-Continue Space Tracking and Surveillance System (STSS) Demo Analysis Center participation in BMDS testing and collection of
scientific data for refinement of BMDS-relevant models
FY 2012 Plans:
-Plan and execute Space Tracking and Surveillance System (STSS) participation in BMDS flight tests. Collection from a variety of
test targets and conditions enable a statistically relevant database to be constructed to support future space system design.

-Current STSS participation in the Integrated Master Test Plan (IMTP) is planned to include the following BMDS flight tests with
STSS striving to meet reasonable expectations to view these as well as seeking opportunities to participate in other IMTP events:

-Aegis Intercept Flight Test (FTM-19 E2): Aegis 4.0.1 intercept of an Medium-Range Ballistic Missile (MRBM) target with a
Standard Missile-3 (SM-3) Block IB missile

-Collect data and analyze Space Tracking and Surveillance System (STSS) capability in the areas of Booster Acquisition, Plumes,
Hard Body Detection, Complex Scenes, Post Boost Detection, Emerging Threat Detection, Emerging Threat Tracking, and
Multiple Objects in a Scene
-Fuse STSS Object Sighting Message and other sensors data in the Enterprise Sensors Laboratory and pass to the X-Lab to
provide a simulated Aegis Engage-On fused track
-Demonstrate STSS precision cue of radar in post-test playback of recorded data
-Aegis Intercept Flight Test (FTM-20 E2): Aegis 4.0.1 intercept of a Short-Range Ballistic Missile (SRBM) target with a SM-3 Block
IB

-Collect data and analyze STSS capability in the areas of Booster Acquisition, Plumes, Hard Body Detection, Complex Scenes,
Post Boost Detection, Emerging Threat Detection, Emerging Threat Tracking, and Multiple Objects in a Scene
-Demonstrate Aegis Engage-On fused STSS and other sensors system track from the Enterprise Sensors Laboratory and X-Lab
-Aegis Intercept Flight Test (FTM-16 E3): Aegis 4.0.1 intercept using a Standard Missile-3 (SM-3) Block IB interceptor against a
Short-Range Ballistic Missile (SRBM) target

-Collect data to analyze real-time sharing of track messages to the BMDS
-Simulate Aegis (Hardware-in-the-Loop) Engage-On Space Tracking and Surveillance System (STSS) track
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Conduct post-test assessment to support STSS providing precision cue to the Terminal High Altitude Area Defense through post-
test playback of recorded data
-Terminal High Altitude Area Defense (THAAD) Intercept Flight Test (FTT-13): THAAD exo-intercept of a complex separating
Medium-Range Ballistic Missile (MRBM) target with Associated Objects

-Demonstrate STSS precision cue to THAAD for live intercept
-Collect data and analyze STSS capability in the areas of Booster Acquisition, Plumes, Hard Body Detection, Complex Scenes,
Post Boost Detection, and Multiple Objects in a Scene
-Demonstrate STSS precision cue to other sensors in post-test playback of recorded data
-Ground-based Midcourse Defense Intercept Flight Test (FTG-06b) : Ground-based Midcourse Defense intercept of Intermediate-
Range Ballistic Missile(IRBM) target based on results from FTG-06a (Ground-based Midcourse Defense intercept of IRBM
with Associated Objects, Medium Closing Velocity using Exoatmospheric Kill Vehicle (EKV) Capability Enhancement-II) Failure
Investigation Team

-Collect data to analyze Space Tracking and Surveillance System (STSS) cold-body target tracking capability
-STSS Object Sighting Messages will be fused in the Enterprise Sensors Laboratory and passed to the X-Lab to produce BMDS
system tracks
-Aegis/Terminal High Altitude Area Defense (THAAD)/Patriot Multiple Engagement Flight Test (FTO-1): BMDS Operational Flight
Test against Short-Range Ballistic Missile (SRBM) and Medium-Range Ballistic Missile (MRBM) targets

-Collect data and analyze Space Tracking and Surveillance System (STSS) capability in the areas of Booster Acquisition, Plumes,
Hard Body Detection, Post Boost Detection, Emerging Threat Detection, Emerging Threat Tracking, and Multiple Objects in a
Scene.
-Fuse STSS Object Sighting Message and other sensors data in the Enterprise Sensors Laboratory and pass data to X-Lab using
post-test playback of recorded data
-Engineering and analysis efforts are increased to continue and complete analyses of data collected in FY 2011; conduct mission
planning, execution, and analysis of multiple FY 2012 events; and provide pre-mission planning for upcoming FY 2013 test events
-Conduct planning for integrated BMDS intercept test based on track data passed from the Space Tracking and Surveillance
System (STSS) Demonstration Satellites through Command and Control, Battle Management and Communications (C2BMC) to
Aegis or other weapon systems
-Plan and participate in available Targets of Opportunity (TOOs)
-Plan and coordinate range activities to support the MDA Integrated Master Test Plan (IMTP)
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Continue Space Tracking and Surveillance System (STSS) Demo Analysis Center participation in BMDS testing and collection of
scientific data for refinement of BMDS-relevant models
Title: Near Field Infrared Experiment (NFIRE)

Articles:
Description: See Description Below

FY 2010 Accomplishments:
Funding for FY 2010 accomplishments is reported in prior year budget project WX12 ($10.608 million):

-Continued On-Orbit Operations at the Missile Defense Space Experimentation Center (MDSEC) to support data collection and
analysis on targets of opportunity
-Conducted cooperative tests with other BMDS elements to include planning, execution and analyses; perform data collection on
other targets of opportunity

-Performed data collection events to include: 31 Maintenance and Calibrations, 17 Clutter Characterizations for the Precision
Tracking Space System (PTSS) design, 12 Intelligence Collections, 8 Ground Static Firings, 11 BMDS Flight Tests in support of
MDA and other users, and 6 Resident Space Objects
-Continued laser communication experiments to assess viability of the technology

-Performed 72 space-to-space links with the German Terra SAR-X satellite. Recorded over 9,000 seconds of bi-directional
communication.
-Performed 79 satellite-to-ground links; longest duration of bi-directional communication achieved at 177 seconds
-Continued to support, as requested by Air Force Space Command (AFSPC) and other agencies, Space Situational Awareness
-Assessed satellite health/utility for potential, future utilization

-Deemed satellite health/utility sufficient to warrant continued out-year funding
FY 2011 Plans:
-Continue On-Orbit Operations at the Missile Defense Space Experimentation Center (MDSEC) to support data collection and
analysis on targets of opportunity
-Conduct cooperative tests with other BMDS elements to include planning, execution and analyses; perform data collection on
other targets of opportunity
-Continue laser communication experiments to assess viability of the technology

-  
0

5.075
0

4.073
0



UNCLASSIFIED

UNCLASSIFIED
Missile Defense Agency Page 14 of 39 R-1 Line Item #92

Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Continue to support, as requested by Air Force Space Command (AFSPC) and other agencies, Space Situational Awareness
-Assess satellite health/utility for potential, future utilization
FY 2012 Plans:
-Continue On-Orbit Operations at the Missile Defense Space Experimentation Center (MDSEC) to support data collection and
analysis on targets of opportunity
-Conduct cooperative tests with other BMDS elements to include planning, execution and analyses; perform data collection on
other targets of opportunity
-Continue laser communication experiments to assess viability of the technology
-Continue to support, as requested by Air Force Space Command (AFSPC) and other agencies, Space Situational Awareness
-Assess satellite health/utility for potential, future utilization
Title: Element Integration and Testing

Articles:
Description: See Description Below

FY 2010 Accomplishments:
Funding for FY 2010 accomplishments is reported in budget project WX12 ($16.155 million):

-Completed initial checkout of satellite buses
-Completed 104 of 127 functionality tests
-Conducted acquisition/calibration of Demonstration Satellites with ground laser source

-Completed acquisition sensor characterization on both satellites
-Completed Space Vehicle 2`s track sensor line of sight calibration for its infrared bands
-Began Space Vehicle 1`s track sensor line of sight calibration
-Conducted acquisition to track sensor handover of Demonstration Satellites with ground laser source
-Performed planning and execution of Missile Surrogate Testing (Aircraft and Resident Space Objects)

-Demonstrated autonomous Resident Space Object tracking through earth limb and below-the-horizon
-Demonstrated calibrated acquisition sensor Object Sighting Messages
-Conducted participation of High Altitude Observatory (HALO) II to collect truth data that will verify satellites` sensor performance
FY 2011 Plans:

-  
0

5.911
0

3.076
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

-Completed remaining 23 functionality tests
-Completed Space Vehicle 1`s track sensor line of sight calibration
-Conduct planning and execution of Missile Surrogate Testing (Resident Space Objects)
-Conduct periodic acquisition/calibration of Demonstration Satellites with ground laser source
FY 2012 Plans:
-Conduct planning and execution of Missile Surrogate Testing (Resident Space Objects)
-Conduct periodic acquisition/calibration of Demonstration Satellites with ground laser source
Title: Common Threat

Articles:
Description: See Description Below

FY 2010 Accomplishments:
Funding for FY 2010 accomplishments is reported in prior year budget project WX12 ($1.114 million) and ends in FY 2010:

-Maintained and updated the agency-wide Ballistic Missile Defense System threat to provide data for future Ballistic Missile
Defense System design, verification, and assessment
-Updated adversary missile capabilities and characterizations consistent with projected threat environment to support Ballistic
Missile Defense System Phased Adaptive Approach
-Produced all the threat data required to enable Ballistic Missile Defense System Ground Tests, Ballistic Missile Defense System
Performance/Technical Assessment 2009 and 2010, and Fiscal Year 2010 war games and exercises as documented in the
Ballistic Missile Defense System Integrated Master Test Plan
-Provided trajectory and optical signature data for Space Tracking and Surveillance System (STSS) capability analysis
FY 2011 Plans:
N/A
FY 2012 Plans:
N/A

-  
0

-  
0

-  
0

Accomplishments/Planned Programs Subtotals -   108.842 92.078
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

164.670 132.220 75.003 75.003 103.844 111.712 164.378 170.851 Continuing Continuing

• 0603884C: Ballistic Missile
Defense Sensors

544.352 454.859 222.374 222.374 357.271 336.514 318.321 348.944 Continuing Continuing

• 0603888C: Ballistic Missile
Defense Test and Targets

737.863 1,113.425 1,071.039 1,071.039 898.680 790.906 787.113 878.215 Continuing Continuing

• 0603892C: BMD AEGIS 1,418.992 1,467.278 960.267 960.267 957.992 1,001.510 970.607 1,033.710 Continuing Continuing
• 0603895C: BMD SYSTEM
SPACE PROGRAM

11.913 10.942 7.951 7.951 6.781 6.465 6.496 6.915 Continuing Continuing

• 0603896C: BMD C2BMC 327.074 342.625 364.103 364.103 330.337 353.081 338.835 304.217 Continuing Continuing
• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

82.926 86.198 69.325 69.325 64.514 55.808 56.769 54.621 Continuing Continuing

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 66.969 160.818 160.818 272.881 302.344 273.623 331.205 Continuing Continuing

D. Acquisition Strategy
The Space Tracking and Surveillance System (STSS) program follows the Missile Defense Agency`s capability-based acquisition strategy that emphasizes testing,
incremental development, and evolutionary acquisition. The STSS Demonstration Satellites effort utilizes a single prime contractor, Northrop Grumman Aerospace
Systems (NGAS), formerly known as Northrop Grumman Space Technology (NGST), with the subcontractor Raytheon providing the sensor payload. The contract for
the Space Tracking and Surveillance System Demonstration Satellites effort was awarded in third quarter FY 2002. This contract implements MDA`s capability-based
acquisition strategy by using existing satellite hardware as a low risk opportunity, building upon the lessons learned from previous development efforts, and establishing
a series of planned enhancements to bring added capability to the BMDS.

The acquisition strategy shifts from the launch phase to the operations and support of the Space Tracking and Surveillance System (STSS) Demonstration satellites.
Options for Operations and Support are authorized under an Undefinitized Contract Action (UCA) within the original contract scheduled to be definitized by the end of
the second quarter of FY 2011.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Demonstration Satellites
Capability Based R&D MD12 SS/CPAF NGAS:Redondo Beach,

CA 390.302 62.625 Oct 2010 50.803 Oct 2011 -   50.803 Continuing Continuing Continuing

Demonstration Satellites
Systems Engineering MD12 FFRDC

Aerospace:Los Angeles
AFB CA, Schriever AFB
CO

40.697 3.167 Oct 2010 3.374 Oct 2011 -   3.374 Continuing Continuing Continuing

Demonstration Satellites
STSS Support to
Missile Defense Space
Experimentation Center
(MDSEC) MD12

MIPR MDSEC:CO -   2.835 Dec 2010 3.012 Dec 2011 -   3.012 0.000 5.847 5.847

Near Field Infrared
Experiment (NFIRE) Prime
Contract MD12

SS/CPAF Orbital Sciences
Corporation:AZ 4.614 3.968 Nov 2010 2.977 Nov 2011 -   2.977 Continuing Continuing Continuing

Near Field Infrared
Experiment (NFIRE) Mission
Planning/Data Reduction
MD12

MIPR MIT/LL:MA 1.996 1.107 Nov 2010 1.096 Nov 2011 -   1.096 0.000 4.199 4.119

Subtotal 437.609 73.702 61.262 -   61.262

Remarks
Funding for Capability Based R&D efforts is placed on contract for Northrop Grumman Aerospace Systems (NGAS) to assist in conducting mission planning and operations of the
Demonstration Satellites. Target Value of Contract above for this contract reflects continuing pending negotiation of options for operations, testing, and support for the Space Tracking
and Surveillance System (STSS) Demonstration Satellites.

BMD Systems Engineering provides System Description Documents and System Specifications for elements to design, build, integrate and test BMDS components. These products
optimize performance at the system level and further ensure that the assessment of the designed BMD System is based on sufficient ground and flight testing. Compliance of the
Space Tracking and Surveillance System (STSS) to BMD System level requirements is monitored in a series of requirements and design reviews both at the system and element
levels. Systems Engineering support is provided by Aerospace directly to the Demonstration Satellites effort.

Space Tracking and Surveillance System (STSS) Support to Missile Defense Space Experimentation Center (MDSEC) funds support cost associated with the satellite operations
conducted at the MDSEC.

Near Field Infrared Experiment (NFIRE) funding will be forwarded to several contractors and government organization to include, but not limited to Orbital Sciences Corporation
(formerly General Dynamics) and the Air Force Research Laboratory. Funding covers support for operations, testing, and analysis activities. The Target Value of Contract above for the
NFIRE Prime Contract reflects continuing pending negotiation to extend operations, testing, and support for the NFIRE satellite.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Demonstration Satellites
Program Mission Support
MD12

Various SMC:CA 14.231 8.456 Oct 2010 6.136 Oct 2011 -   6.136 Continuing Continuing Continuing

Demonstration Satellites Other
Government Agency (OGA)
Civilian MD12

RO SMC:CA 7.817 2.724 Oct 2010 2.784 Oct 2011 -   2.784 Continuing Continuing Continuing

Demonstration Satellites MDA
Civilian MD12 Allot MDA:AL 3.322 1.893 Oct 2010 1.606 Oct 2011 -   1.606 Continuing Continuing Continuing

Demonstration Satellites
Contract Support Services
(CSS) MD12

C/BPA MDA:AL 7.931 2.937 Nov 2010 1.898 Nov 2011 -   1.898 Continuing Continuing Continuing

Subtotal 33.301 16.010 12.424 -   12.424

Remarks
Demonstration Satellites Support Costs include the following:

-MDA Civilian Salaries to support program office management
-Other Government Agency (OGA) Civilian personnel - Reimbursement of Air Force Personnel costs that directly support the Space Tracking and Surveillance System (STSS)
program, for the Demonstration Satellites
-Contract Support Services (CSS) Costs - Provides administrative, engineering, logistics and financial management/cost estimating support services.
-For FY 2011 - Air Force tenant related costs: Base network support and Los Angeles Air Force Base shared costs for: Telephone Operations and maintenance, Multimedia Equipment
Maintenance and Art services, local online Unit Manning Document application, base-wide maintenance, Microsoft Enterprise Licensing
-In FY2012, STSS will have completed transition to the Missile Defense Space Experimentation Center (MDSEC) and will fund for IT Network Support, telephone operations and
maintenance, hardware and software purchases and maintenance through the Missile Defense Integration and Operations Center (MDIOC) service contracts
-Other program costs - the Program office is responsible for funding personnel travel, training, and supplies

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BMDS Level Testing STSS
Demo Analysis Center
(SDAC) - Government
Verification & Validation (V&V)
MD12

MIPR Various:Various 1.139 1.002 Jan 2011 2.080 Jan 2012 -   2.080 0.000 4.221 4.221
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BMDS Level Testing BMDS
Integration-Test Engineering
and Resources MD12

SS/CPAF NGAS:Redondo Beach,
CA -   3.687 Nov 2010 7.914 Dec 2011 -   7.914 Continuing Continuing Continuing

BMDS Level Testing Systems
Engineering MD12 FFRDC Aerospace:Los Angeles

AFB CA 7.612 8.530 Oct 2010 5.322 Oct 2011 -   5.322 Continuing Continuing Continuing

Element Integration and
Testing Ground Support for
Acquisition Line-of-Sight
Calibration MD12

MIPR AFRL:Kirtland AFB NM 0.976 0.915 Jan 2011 0.680 Jan 2012 -   0.680 0.000 2.571 2.571

Element Integration and
Testing STSS Capability
Based R&D-Test Support
MD12

SS/CPAF NGAS:Redondo Beach,
CA 13.250 4.996 Oct 2010 2.396 Oct 2011 -   2.396 Continuing Continuing Continuing

Subtotal 22.977 19.130 18.392 -   18.392

Remarks
Efforts associated with testing are identified here as BMDS Level Testing or Element Integration and Testing. Cost began to be captured in the Test and Evaluation area starting with
FY 2010 after the September 2009 launch of the Space Tracking and Surveillance System (STSS) Demonstration Satellites.

BMDS Level Testing: For STSS, FY 2011 represents the first full year of BMDS Level Testing participation and second year of operations. As STSS moves into FY 2012, engineering
costs associated with BMDS Level Test increases to complete necessary analyses of data collected in FY 2011; conduct mission planning, test execution, and data analysis of FY
2012 test events; and prepare and conduct pre-mission planning as necessary for upcoming FY 2013 test events.

-Funding for the Space Tracking and Surveillance System (STSS) Demo Analysis Center maximizes return on investment to further the development of the future BMDS space layer.
Costs covered include the purchase and maintenance of software tools for mission planning and simulation, data management and Overhead Persistent Infrared (OPIR) data analysis
as well as test engineering and analysis support for BMDS testing and collection of scientific data for refinement of BMDS-relevant models.
-BMDS Integration-Test Engineering and Resources funding covers: test engineering to conduct pre-mission planning, execution, and post-mission analyses for testing events
associated with Space Tracking and Surveillance System (STSS) participation in BMDS flight tests. Target Value of Contract above for this contract reflects continuing pending
negotiation of options for operations, testing, and support for the Space Tracking and Surveillance System (STSS) Demonstration Satellites.
-Funding for Systems Engineering is allocated to Aerospace to provide independent test engineering to: assist in requirements definition, mission planning and tasking capability for
BMDS missile flight tests and targets of opportunity; analyze mission results and prepare detailed reports; analyze data for use in anchoring and validating the modeling and simulation
tool System Performance Evaluation Tool (SPET) and other MDA models; aid in issue resolution; support interface with design engineers to understand and develop operating and test
procedures; and support interface with other government agencies.

Element Integration and Testing:
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

-Funding for Ground Support for Acquisition Line-of-Sight (LOS) Calibration goes to the Air Force Research Laboratory (AFRL) to provide laser ground source to perform line-of-sight
calibration of acquisition sensors on board the two Space Tracking and Surveillance System (STSS) Demonstration Satellites.
-The Space Tracking and Surveillance System (STSS) Capability Based R&D-Test Support funding covers costs associated with the STSS Prime Contractor providing satellite
functionality testing and calibration support. Target Value of Contract above for this contract reflects continuing pending negotiation of options for operations, testing, and support for
the Space Tracking and Surveillance System (STSS) Demonstration Satellites.

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 493.887 108.842 92.078 -   92.078

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)



UNCLASSIFIED

UNCLASSIFIED
Missile Defense Agency Page 22 of 39 R-1 Line Item #92

Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)
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PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
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SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)
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PROJECT
MD12: Space Tracking and Surveillance
System (STSS)
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)
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PROJECT
MD12: Space Tracking and Surveillance
System (STSS)



UNCLASSIFIED

UNCLASSIFIED
Missile Defense Agency Page 27 of 39 R-1 Line Item #92
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
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System (STSS)
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

Schedule Details

Start End
Events Quarter Year Quarter Year

Space Tracking and Surveillance System (STSS) - Operational and Test Readiness 1 2010 2 2010
Space Tracking and Surveillance System (STSS) - Missile Surrogate (Aircraft)
Tests-3Q2010 3 2010 3 2010

Space Tracking and Surveillance System (STSS) - Missile Surrogate (Aircraft)
Tests-4Q2010 4 2010 4 2010

Ground-based Midcourse Defense 2-stage Booster Characterization Flight Test
(BVT-01) 3 2010 3 2010

United States Air Force Glory Trip 200 Flight Test (GT-200) 3 2010 3 2010
Terminal High Altitude Area Defense (THAAD) Intercept Flight Test (FTT-14): THAAD
low-endo intercept of a unitary Short-Range Ballistic Missile (SRBM) target 3 2010 3 2010

United States Air Force Glory Trip (GT-202) 4 2010 4 2010
Airborne Laser Test Bed (ALTB) Flight Experiment (FEL-01b): ALTB intercept of a
SRBM 4 2010 4 2010

Aegis Simulated Intercept Flight Test (JFTM-04 E1): Aegis 4.0.1 simulated intercept of a
surrogate separating Medium-Range Ballistic Missile (MRBM) 1 2011 1 2011

Arrow Intercept Flight Test (USFT-4): Multi-national BMD test with Arrow intercept of
Short-Range Ballistic Missile (SRBM) with European Command participation 2 2011 2 2011

Aegis Simulated Intercept Flight Test (FTM-16 E1): Aegis 4.0.1 simulated Standard
Missile-3 (SM-3) Block IB intercept of a SRBM target with Associated Objects 2 2011 2 2011

United States Air Force Glory Trip 203 Flight Test (GT-203) 2 2011 2 2011
Aegis Intercept Flight Test (FTM-15): Aegis 3.6.1 Standard Missile-3 (SM-3) Block 1A 3 2011 3 2011
Short-Range Air Launched Target Flight Test (FTX-17): Return to flight of the Short-
Range Air Launch Target 3 2011 3 2011

Aegis Intercept Flight Test (FTM-16 E2): Aegis 4.0.1 first intercept using Standard
Missile-3 (SM-3) Block IB interceptor against a SRBM target 4 2011 4 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

Start End
Events Quarter Year Quarter Year

Terminal High Altitude Area Defense (THAAD) Intercept Flight Test (FTT-12): THAAD
exo-intercept of a complex separating Medium-Range Ballistic Missile (MRBM) target
with Associated Objects

4 2011 4 2011

Aegis Intercept Flight Test (FTM-19 E2): Aegis 4.0.1 intercept of an Medium-Range
Ballistic Missile (MRBM) target with a Standard Missile-3 (SM-3) Block IB missile 2 2012 2 2012

Aegis Intercept Flight Test (FTM-20 E2): Aegis 4.0.1 intercept of a Short-Range Ballistic
Missile (SRBM) target with a SM-3 Block IB 2 2012 2 2012

Aegis Intercept Flight Test (FTM-16 E3): Aegis 4.0.1 intercept using Standard Missile-3
(SM-3) Block 1B interceptor against a SRBM target 3 2012 3 2012

Terminal High Altitude Area Defense (THAAD) Intercept Flight Test (FTT-13): THAAD
exo-intercept of a complex separating Medium-Range Ballistic Missile (MRBM) target
with Associated Objects

3 2012 3 2012

Ground-based Midcourse Defense Intercept Flight Test (FTG-06b): Ground-based
Midcourse Defense intercept of Intermediate-Range Ballistic Missile (IRBM) target based
on results from FTG-06a

3 2012 3 2012

Aegis/Terminal High Altitude Area Defense (THAAD)/Patriot Multiple Engagement Flight
Test (FTO-1): BMDS Operational Flight Test against Short-Range and Medium-Range
Ballistic Missile targets

4 2012 4 2012

Aegis Simulated Intercept Flight Test (FTM-21 E1): Using digital engagement
coordination two Aegis 4.0.1 conduct simulated Standard Missile-3 (SM-3) Block IB
intercept of SRBM targets in Raid scenario

2 2013 2 2013

Aegis Simulated Intercept Flight Test (FTM-21 E2): Using digital engagement
coordination two Aegis 4.0.1 simulate intercept of Medium-Range Ballistic Missile
(MRBM) targets in raid scenario

2 2013 2 2013

Aegis Intercept Flight Test (FTM-22 E2): Aegis 4.0.1 Standard Missile-3 (SM-3) Block IB
intercept of a Short-Range Ballistic Missile (SRBM) target 2 2013 2 2013

Aegis Intercept Flight Test (FTM-21 E3): Aegis 4.0.1 intercept of Short-Range Ballistic
Missile (SRBM) target using Standard Missile-3 (SM-3) Block IB salvo 3 2013 3 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

Start End
Events Quarter Year Quarter Year

Aegis Intercept Flight Test (FTM-23): Aegis 4.0.1 SM-3 Block IB with integrated fire
control intercept an Intermediate-Range Ballistic Missile (IRBM) target 3 2013 3 2013

Aegis Intercept Flight Test (FTM-19 E1): Aegis 4.0.1 intercept of MRBM target with
Standard Missile-3 (SM-3) Block IB missile 3 2013 3 2013

Terminal High Altitude Area Defense (THAAD) Intercept Flight Test (FTT-11a): THAAD
exo-intercept of a complex separating Medium-Range Ballistic Missile (MRBM) target
with Associated Objects

3 2013 3 2013

Aegis Intercept Flight Test (FTM-20 E1): Aegis 5.0 intercept of Medium-Range Ballistic
Missile (MRBM) target with Standard Missile-3 (SM-3) Block IB missile 4 2013 4 2013

Ground-based Midcourse Defense Intercept Flight Test (FTG-13): Ground-based
Midcourse Defense intercept of Intermediate-Range Ballistic Missile (IRBM) target with
Associated Objects

4 2013 4 2013

Terminal High Altitude Area Defense (THAAD) Intercept Flight Test (FTT-15): THAAD
endo-intercept of a complex separating Medium-Range Ballistic (MRBM) target with
Associated Objects

3 2014 3 2014

Ground-based Midcourse Defense Intercept Flight Test (FTG-08): Intercept of
Intermediate-Range Ballistic Missile target with Associated Objects using 2-stage
booster with first generation avionics

4 2014 4 2014

Space Tracking and Surveillance System (STSS) Demonstration Satellites-BMDS Flight
Tests/Targets of Opportunity-2Q2010 2 2010 2 2010

STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-3Q2010 3 2010 3 2010
STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-4Q2010 4 2010 4 2010
STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-1Q2011 1 2011 1 2011
Space Tracking and Surveillance System (STSS) Demonstration Satellites-BMDS Flight
Tests/Targets of Opportunity-2Q2011 2 2011 2 2011

Space Tracking and Surveillance System (STSS) Demonstration Satellites-BMDS Flight
Tests/Targets of Opportunity-3Q2011 3 2011 3 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

Start End
Events Quarter Year Quarter Year

STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-4Q2011 4 2011 4 2011
STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-1Q2012 1 2012 1 2012
STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-2Q2012 2 2012 2 2012
STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-3Q2012 3 2012 3 2012
Space Tracking and Surveillance System (STSS) Demonstration Satellites-BMDS Flight
Tests/Targets of Opportunity-4Q2012 4 2012 4 2012

STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-1Q2013 1 2013 1 2013
STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-2Q2013 2 2013 2 2013
STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-3Q2013 3 2013 3 2013
STSS Demonstration Satellites-BMDS Flight Tests/Targets of Opportunity-4Q2013 4 2013 4 2013
Space Tracking and Surveillance System (STSS) Demonstration Satellites On-Orbit
Operations-1Q2010-4Q2010 1 2010 4 2010

STSS Demonstration Satellites On-Orbit Operations-1Q2011 1 2011 1 2011
Space Tracking and Surveillance System (STSS) Demonstration Satellites On-Orbit
Operations-2Q2011-4Q2011 2 2011 4 2011

STSS Demonstration Satellites On-Orbit Operations-1Q2012-4Q2012 1 2012 4 2012
STSS Demonstration Satellites On-Orbit Operations-1Q2013-4Q2013 1 2013 4 2013
Space Tracking and Surveillance System (STSS) Demonstration Satellites On-Orbit
Operations-1Q2014-4Q2014 1 2014 4 2014

Space Tracking and Surveillance System (STSS) Demonstration Satellites On-Orbit
Operations-1Q2015-4Q2015 1 2015 4 2015

Space Tracking and Surveillance System (STSS) Demonstration Satellites On-Orbit
Operations-1Q2016-4Q2016 1 2016 4 2016

Near Field Infrared Experiment (NFIRE) - Targets of Opportunity-1Q2010 1 2010 1 2010
NFIRE - Targets of Opportunity-2Q2010 2 2010 2 2010
NFIRE - Targets of Opportunity-3Q2010 3 2010 3 2010
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

Start End
Events Quarter Year Quarter Year

NFIRE - Targets of Opportunity-4Q2010 4 2010 4 2010
Near Field Infrared Experiment (NFIRE) - Targets of Opportunity-1Q2011 1 2011 1 2011
NFIRE - Targets of Opportunity-2Q2011 2 2011 2 2011
NFIRE - Targets of Opportunity-3Q2011 3 2011 3 2011
Near Field Infrared Experiment (NFIRE) - Targets of Opportunity-4Q2011 4 2011 4 2011
NFIRE - Targets of Opportunity-1Q2012 1 2012 1 2012
Near Field Infrared Experiment (NFIRE) - Targets of Opportunity-2Q2012 2 2012 2 2012
NFIRE - Targets of Opportunity-3Q2012 3 2012 3 2012
NFIRE - Targets of Opportunity-4Q2012 4 2012 4 2012
NFIRE On-Orbit Operations-1Q2010-4Q2010 1 2010 4 2010
Near Field Infrared Experiment (NFIRE) On-Orbit Operations-1Q2011 1 2011 1 2011
NFIRE On-Orbit Operations-2Q2011-4Q2011 2 2011 4 2011
NFIRE On-Orbit Operations-1Q2012-4Q2012 1 2012 4 2012
Near Field Infrared Experiment (NFIRE) Laser Communications Terminal (LCT)
Experiments/Operations-2Q2010 2 2010 2 2010

NFIRELCT Experiments/Operations-3Q2010 3 2010 3 2010
NFIRE LCT Experiments/Operations-4Q2010 4 2010 4 2010
Near Field Infrared Experiment (NFIRE) Laser Communications Terminal (LCT)
Experiments/Operations-1Q2011 1 2011 1 2011

NFIRE LCT Experiments/Operations-2Q2011 2 2011 2 2011
NFIRE LCT Experiments/Operations-3Q2011 3 2011 3 2011
NFIRE LCT Experiments/Operations-4Q2011 4 2011 4 2011
NFIRE LCT Experiments/Operations-1Q2012 1 2012 1 2012
NFIRE LCT Experiments/Operations-2Q2012 2 2012 2 2012
NFIRE LCT Experiments/Operations-3Q2012 3 2012 3 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD12: Space Tracking and Surveillance
System (STSS)

Start End
Events Quarter Year Quarter Year

NFIRE LCT Experiments/Operations-4Q2012 4 2012 4 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
MD40: Program-Wide Support -   3.836 4.275 -   4.275 2.528 2.425 1.659 1.757 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project ZX40 is now captured in Project MD40 beginning in
FY11.

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense
System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development Contracts (FFRDC) providing
integrity and oversight of the BMDS as well as supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat.
Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and
technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and
maintenance, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated among the PEs on a pro-rata basis and therefore fluctuates by year based on the total MDA budget and the
individual PE`s budget amount.

The budget project did not exist in program wide support in FY2010

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2010 Accomplishments:
The budget project did not exist in Program Wide Support in FY2010
FY 2011 Plans:
See paragraph A, Mission Description and Budget Item Justification
FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification

-  
0

3.836
0

4.275
0

Accomplishments/Planned Programs Subtotals -   3.836 4.275
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Missile Defense Agency DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
NA
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In accordance with the Missile Defense Agency revised budget structure, funding for Program Element 0603893C, Project WX12 moves to Project MD12 in FY 2011. 

The Near Field Infrared Experiment (NFIRE) program funding is captured in this Program Element, Project WX12 for FY 2010. As indicated in the President`s Budget FY 2011 submission of this Program Element`s Budget Exhibit`s FY 2010 Plans in Project WX12, MDA assessed the health and utility of the NFIRE satellite for potential, future utilization and deemed the health/utility sufficient to warrant continued funding of the activity. The funding for NFIRE beginning FY 2011 will be captured under this Program Element in Project MD12. MDA will continue to assess the health/utility of the NFIRE satellite on an annual basis for a determination to continue NFIRE operations and testing. 
             

The Space Tracking and Surveillance System (STSS) launched two demonstration satellites on 25 September 2009 and has begun integration with BMDS testing through participation in tests as a mandatory asset on an as capable basis even as system functionality testing has been progressing. Upon completion of the system functionality tests, the satellites will dedicate efforts to performance testing. Funds are provided for STSS on-orbit operations which includes contractor operation of the STSS Demonstration Satellites and software upgrades; Government costs; BMDS Level Testing and Element Integration and Testing; Data Collection and Analysis activities; and Near Field Infrared Experiment (NFIRE) tests and experiments. 


Space Tracking and Surveillance System (STSS) 


The STSS program will emphasize continued research and development to address the more sophisticated threats we expect to encounter in the far term. The greatest hedge against missile defense threats of all ranges remains a highly available early missile tracking capability from space. Space sensors provide the most cost effective and operationally suitable means of providing global persistent surveillance and engagement, directly addressing the number one missile defense priority need for Combatant Commanders. The Space Tracking and Surveillance System (STSS) is a capability development activity for the demonstration of technologies to support development and future capability delivery of the BMDS space layer. The STSS Demonstration Satellites will demonstrate the ability of a space sensor to provide high precision, real time tracking of missiles and midcourse objects, thus enabling simultaneous regional, theater, and strategic missile defense. Data from on-going STSS testing will validate the ability to track cold, midcourse objects from space and close the fire control loop with BMDS interceptors. Additionally, STSS provides a new infrared sensor phenomenology for the BMDS, when combined with radars, provides robustness against current and advanced countermeasures. 


MDA has developed and is testing the STSS Demonstration Satellites to demonstrate key functions of space sensors. Lessons learned from the Demonstration Satellites efforts will provide key data as MDA pursues longer term space sensor needs. 

	-     Space sensors extend BMDS sensor coverage to a global level. STSS will demonstrate the capability of satellites to track ballistic missiles and the ability to provide accurate tracking information to the BMDS battle manager to close the fire control loop with BMDS interceptors, thus extending the effective range of BMDS interceptors and other sensors. 
	-     Space-based sensors are not limited by basing rights issues or deployment decisions, and will allow cost effective coverage of countries and large areas not accessible from ground based sensors. Approximately fifty Army Navy/Transportable Radar Surveillance - Model 2 (TPY-2) radars or approximately twenty sea-based X-Band radars are required to provide the equivalent mid-latitude coverage of a spaced-based constellation. 
	-     Space based visible and Infrared (IR) sensors will complement radars and contribute to a sensor architecture more robust to countermeasures 
	-     Space-based sensors will enable near continuous threat observation and tracking from launch to intercept, covering threats by augmenting the coverage of the BMDS radars, and providing state vectors to Command and Control, Battle Management and Communications (C2BMC) to enable interceptor fire control via multiple BMDS assets (Aegis, Ground-based Midcourse Defense (GMD), Terminal High Altitude Area Defense (THAAD))


MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. Space Tracking and Surveillance System (STSS) Element Level testing is funded as part of a capabilities development program and reflected in this Program Element (PE) submission. 


Near Field Infrared Experiment (NFIRE) 


The Near Field Infrared Experiment (NFIRE) technology project was designed to collect near field phenomenology data for use in plume to hard body handover algorithms for boost phase interceptor programs. MDA is using this data to validate the models and simulations that are fundamental to developing the guidance and endgame homing algorithms for boost phase interceptors. A secondary objective of the experiment has been to collect hyper-temporal short wave infrared and visible data for assessing early launch detection and tracking capability. The experiment includes three plume signature mission types: targets of opportunity, dedicated fly-bys, and ground observations. The dedicated fly-by experiments have been accomplished. The Near Field Infrared Experiment (NFIRE) satellite also carries a Laser Communication Terminal, which has been and continues to be used to conduct communication experiments with the German Terra SAR-X satellite. These experiments test low earth orbit satellite-to-ground and satellite-to-satellite capabilities of the terminal for potential incorporation into the Ballistic Missile Defense System. The NFIRE satellite is operated from the Missile Defense Space Experimentation Center (MDSEC) by the Ballistic Missile Defense Space System. Data products are utilized by multiple programs to improve missile engagement performance. 


Goals for Near Field Infrared Experiment: 

	-     Conduct multiple data collection missions from the MDSEC against ground, air, space and ballistic missile targets of opportunity 
	-     Conduct low earth orbit satellite-to-satellite and satellite-to-ground laser communication experiments 
	-     Provide data to validate models and simulations that are fundamental to developing the navigation, guidance and control, and endgame homing algorithms, as well as laser communication proof of concept
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In accordance with the Missile Defense Agency revised budget structure, funding for Program Element 0603893C, Project MD12 was moved from Project WX12 in FY 2011.
                         
The Space Tracking and Surveillance System (STSS) Demonstration Satellites will demonstrate key functions of missile tracking with space sensors. STSS will enable early capability assessment of the Warfighters` need for a highly available early missile tracking capability from space providing an operationally suitable means of global persistent surveillance and engagement. Capabilities that will be assessed by STSS include detecting and acquiring ballistic missiles; tracking ballistic missiles and their deployed objects; performing autonomous acquisition-to-track handover within a satellite; performing tracking handover to a satellite from a ground cue; performing uplink and downlink of mission, health, and status data both directly and via crosslink between two satellites; reporting ballistic missile and intercept event to close the fire-control loop; filtering reports to Command and Control, Battle Management and Communications (C2BM) to include only those that involve sub-orbital objects or orbital objects on an approved inclusion list; providing near real-time object data to external users; and providing a System Performance Evaluation Tool model. As such, the demonstration of these activities will support future capability development and will enable meeting a Warfighter`s need from the Prioritized Capability List to include track missile threats and contacts of interest; provide post-launch sensor cueing; integrate, fuse and correlate sensor data; engage/re-engage ballistic missile threats; and provide system modeling tools. 

The Space Tracking and Surveillance System (STSS) Demonstration Satellites provide two on-orbit satellite assets with visible and infrared sensors in low earth orbit for testing with other BMDS elements. These two satellites provide valuable risk reduction for acquisition, tracking, and discrimination functionality to include stereo data fusion, cueing radars over the horizon and over-the-horizon fire control. The program is demonstrating the functions and interfaces required for space data delivery to the BMDS, validating the data quality necessary for interceptors to launch and/or engage on STSS sensor data. The two Demonstration satellites are operated 24 hours a day, 7 days a week, 365 days a year from the ground station processing center at the Missile Defense Space Experimentation Center (MDSEC) with a government and contractor team. On-orbit, STSS Demonstration Satellites will continue to collect data within the satellites` field of view. Data collection and analyses continues in FY 2011 and FY 2012 with the Space Tracking and Surveillance System (STSS) to view all available Targets of Opportunity (TOOs) to include participation with other BMDS target and flight tests that provide demonstration of the MDA Space Layer capabilities and allow collection of future system risk reduction information. 

MDA Element testing is based on an integrated, comprehensive, and phased test program. Element systems, subsystems, and components are tested early in development and are necessary prior to conducting BMD-System level testing. The Space Tracking and Surveillance System (STSS) Element Level testing is funded as part of a capabilities development program and reflected in this Program Element (PE) submission. The Space Tracking and Surveillance System (STSS) Demonstration Satellites demonstrate key functions of space sensors. MDA will continue planning for and conduct integrated BMDS intercept tests based on track data passed from the STSS Demonstration Satellites through Command and Control, Battle Management and Communications (C2BMC) to Aegis, GMD, or other interceptors. 

The Space Tracking and Surveillance System (STSS) Demo Analysis Center (SDAC) enables independent government analysis of STSS Demonstration Satellites data. The Center infrastructure includes network communications, encryption/decryption devices, and software tools for mission planning and simulation, and data management tools. This infrastructure enables test engineering and analysis support for Space Tracking and Surveillance System (STSS) Demonstration Satellites data validation and verification, BMDS testing, and collection of scientific data for refinement of BMDS-relevant models. 

The Near Field Infrared Experiment (NFIRE) satellite is operated from the Missile Defense Space Experimentation Center (MDSEC) and will continue collection of hyper-temporal short wave infrared and visible data from Targets of Opportunity (TOOs) for assessing early launch detection and tracking capability. The Near Field Infrared Experiment (NFIRE) satellite also carries a Laser Communication Terminal to conduct communication experiments with the German Terra SAR-X satellite. These communications experiments test low earth orbit satellite-to-ground and satellite-to-satellite laser communications capabilities for potential incorporation into the Ballistic Missile Defense System. The laser communication experiments will be conducted on a non-interference basis with other MDA missions. 

Lessons learned and data gathered from the Space Tracking and Surveillance System (STSS) Demonstration program and the Near Field Infrared Experiment (NFIRE) program will provide valuable information for modeling and simulation activities in assessing the capability of a low earth orbit constellation to complement sensor coverage and missile detection and tracking capabilities provided by Advanced Overhead Persistent Infrared (OPIR) sensors.
                         
                             
                                 Demonstration Satellites
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Funding for FY 2010 accomplishments is reported in prior year budget project WX12 ($111.878 million): 

	-Following launch of the two Space Tracking and Surveillance System (STSS) Demonstration Satellites in September 2009, the program has conducted a year long on-orbit checkout, calibration, and functional testing of the satellites and missile tracking payloads. This included tracking of multiple ballistic missiles, satellites, and ground targets. Details of this testing are provided in the test specific sections, BMDS Level Testing and Element Integration and Testing, that follow. 
	-Conducted obsolescence review of Ground Station hardware/software to determine refresh requirements 
	-Began execution of the STSS six Critical Engagement Conditions (CECs) and three Empirical Measurement Events (EMEs)** 

	-Collection of test data from CECs/EMEs used in updating and verification, validation, and accreditation of modeling and simulation representations for assessing system performance

** Critical Engagement Conditions (CECs)/Empirical Measurement Events (EMEs) are the conditions where data is obtained from flight and ground tests in order to anchor models and simulations
                                    
                                
                                 
                                     
                                         84.637
                                         0
                                         
	-Completed on-orbit calibration and system performance testing. 
	-Conduct missile tracking experiments as identified in the test specific sections, BMDS Level Testing and Element Integration and Testing, that follow. 
	-FY 2011 testing of the Space Tracking and Surveillance System (STSS) Demonstration Satellites continues the execution of the STSS-related Critical Engagement Conditions (CECs)/Empirical Measurement Events (EMEs) with sufficient data collected to complete four of the six CECs and one of the three EMEs 

	-Collection of test data from Critical Engagement Conditions (CECs)/Empirical Measurement Events (EMEs) used in updating and verification, validation, and accreditation of modeling and simulation representations for assessing system performance
	-During FY 2011, MDA plans to focus the Space Tracking and Surveillance System (STSS) program on operations, sustainment, and testing. The majority of the functions performed by the program management office at the Space and Missiles System Center (SMC) will be transitioned to the Missile Defense Space Experimentation Center (MDSEC) in Colorado Springs, CO 
	-Conduct independent government validation of STSS Demonstration Satellites data in the STSS Demo Analysis Center 
                                    
                                     
                                         69.613
                                         0
                                    
                                     
                                         69.613
                                         0
                                         
	-Conduct missile tracking experiments as identified in the test specific sections, BMDS Level Testing and Element Integration and Testing, that follow 
	-FY 2012 testing of the Space Tracking and Surveillance System (STSS) Demonstration Satellites continues the execution of the STSS-related Critical Engagement Conditions (CECs)/Empirical Measurement Events (EMEs) with sufficient data collected to complete five of the six CECs and one of the three EMEs 

	-Collection of test data from Critical Engagement Conditions (CECs)/Empirical Measurement Events (EMEs) used in updating and verification, validation, and accreditation of modeling and simulation representations for assessing system performance
	-Conduct independent government validation of Space Tracking and Surveillance System (STSS) Demonstration Satellites data in the STSS Demo Analysis Center
                                    
                                
                            
                             
                                 BMDS Level Testing
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Funding for FY 2010 accomplishments is reported in prior year budget project WX12 ($8.751 million): 

	-Performed planning and execution of Space Tracking and Surveillance System (STSS) participation in BMDS flight tests which demonstrated completion of initial calibration of the satellite bus and acquisition payload and collected data for sufficiency analysis of two Critical Engagement Conditions -- Booster Acquisition and Plumes 

	-Tracked five BMDS targets 

	-Ground-based Midcourse Defense 2-stage Booster Characterization Flight Test (BVT-01) 

	-Collected data demonstrating mono acquisition sensor tracking
	-United States Air Force Glory Trip 200 Flight Test (GT-200) 

	-Collected data demonstrating mono acquisition sensor tracking
	-Terminal High Altitude Area Defense (THAAD) Intercept Flight Test (FTT-14): THAAD low-endo intercept of a unitary Short-Range Ballistic Missile (SRBM) target 

	-Collected data demonstrating stereo acquisition sensor tracking and sufficiency for acquisition-to-track handover
	-United States Air Force Glory Trip 202 Flight Test (GT-202) 

	-Collected data demonstrating stereo acquisition sensor tracking and mono track sensor tracking
	-Airborne Laser Test Bed (ALTB) Flight Experiment (FEL-01b): ALTB intercept of a SRBM 

	-Collected data demonstrating successful autonomous acquisition-to-track handover on a ballistic target
	-Initiated planning for integrated BMDS intercept test based on track data passed from the Space Tracking and Surveillance System (STSS) Demonstration Satellites through Command and Control, Battle Management and Communications (C2BMC) to Aegis or other weapon systems 
	-Planned and participated in available Targets of Opportunity (TOOs) 
	-Planned and coordinated range activities to support the MDA Integrated Master Test Plan (IMTP) 
	-Completed setup of the Space Tracking and Surveillance System (STSS) Demo Analysis Center for engagement in independent government validation and verification activities of STSS Demonstration Satellites data, participation in BMDS testing, and collection of scientific data for refinement of BMDS-relevant models.
                                    
                                
                                 
                                     
                                         13.219
                                         0
                                         
Plan and execute Space Tracking and Surveillance System (STSS) participation in BMDS flight tests. Collection from a variety of test targets and conditions enable a statistically relevant database to be constructed to support future space system design. 

	-Tracked one BMDS target 

	-Aegis Simulated Intercept Flight Test (JTFM-04 E1): Aegis 4.0.1 simulated intercept of a surrogate separating Medium-Range Ballistic Missile (MRBM) 

	-Collected data demonstrating stereo track sensor tracking 
	-Collected data demonstrating autonomous fully calibrated stereo acquisition sensor Object Sighting Messages 
	-Used data to analyze simulation of Aegis Launch-On STSS track 
	-Fused STSS Object Sighting Message data in the Enterprise Sensors Laboratory and passed data to X-Lab using post-test playback of recorded data 
	-Current STSS participation in the Integrated Master Test Plan (IMTP) is planned to include the following BMDS flight tests with STSS striving to meet reasonable expectations to view these as well as seeking opportunities to participate in other IMTP events: 

	-Arrow Intercept Flight Test (USFT-4): Multi-national BMD test with Arrow intercept of Short-Range Ballistic Missile (SRBM) with European Command participation 

	-Collect data to analyze Space Tracking and Surveillance System (STSS) cold-body target tracking capability
	-Aegis Simulated Intercept Flight Test (FTM-16 E1): Aegis 4.0.1 simulated Standard Missile-3 (SM-3) Block IB intercept of a Short-Range Ballistic Missile (SRBM) target with Associated Objects 

	-Collect data to analyze real-time sharing of track messages to the BMDS 
	-Simulate Aegis (Hardware-in-the-Loop) Engage-On Space Tracking and Surveillance System (STSS) track 
	-Conduct post-test assessment to support STSS providing precision cue to the Terminal High Altitude Area Defense in post-test playback of recorded data
	-United States Air Force Glory Trip 203 Flight Test (GT-203) 

	-Collect data to analyze STSS cold-body target tracking capability 
	-Fuse STSS Object Sighting Message and other sensors data in the Enterprise Sensors Laboratory and pass to the X-Lab to provide a single system track
	-Short-Range Air Launched Target Flight Test (FTX-17): Return to flight of the Short-Range Air Launch Target 

	-Collect data and analyze Space Tracking and Surveillance System (STSS) capability in the areas of Booster Acquisition, Plumes, Hard Body Detection, Complex Scenes, Post Boost Detection, and Multiple Objects in a Scene 
	-STSS Object Sighting Messages will be fused in the Enterprise Sensors Laboratory and passed to the X-Lab to produce BMDS system tracks
	-Aegis Flight Test (FTM-15): Aegis 3.6.1 SM-3 Block IA 

	-Collect data to analyze Space Tracking and Surveillance System (STSS) emerging threat detection and threat capability 
	-Fuse STSS Object Sighting Message and other sensors data in the Enterprise Sensors Laboratory and pass to the X-Lab to provide a precision cue using post-test playback of recorded data as risk reduction for future Launch on Remote
	-Aegis Intercept Flight Test (FTM-16 E2): Aegis 4.0.1 intercept using a Standard Missile-3 (SM-3) Block 1B interceptor against a Short-Range Ballistic Missile (SRBM) target 

	-Collect data to analyze real-time sharing of track messages to the BMDS 
	-Simulate Aegis (Hardware-in-the-Loop) Engage-On Space Tracking and Surveillance System (STSS) track 
	-Conduct post-test assessment to support STSS providing precision cue to the Terminal High Altitude Area Defense through post-test playback of recorded data
	-Terminal High Altitude Area Defense (THAAD) intercept Flight Test (FTT-12): THAAD exo-intercept of a complex separating Medium-Range Ballistic Missile (MRBM) target with Associated Objects 

	-Demonstrate STSS precision cue to Terminal High Altitude Area Defense (THAAD) for live intercept 
	-Collect data and analyze STSS capability in the areas of Booster Acquisition, Plumes, Hard Body Detection, Complex Scenes, Post Boost Detection, and Multiple Objects in a Scene 
	-Demonstrate STSS precision cue to other sensors in post-test playback of recorded data

	-Continue planning for integrated BMDS intercept tests based on track data passed from the Space Tracking and Surveillance System (STSS) Demonstration Satellites through Command and Control, Battle Management and Communications (C2BMC) to Aegis or other weapon systems 
	-Plan and participate in available Targets of Opportunity (TOOs) 
	-Plan and coordinate range activities to support the MDA Integrated Master Test Plan (IMTP) 
	-Continue Space Tracking and Surveillance System (STSS) Demo Analysis Center participation in BMDS testing and collection of scientific data for refinement of BMDS-relevant models
                                    
                                     
                                         15.316
                                         0
                                    
                                     
                                         15.316
                                         0
                                         
	-Plan and execute Space Tracking and Surveillance System (STSS) participation in BMDS flight tests. Collection from a variety of test targets and conditions enable a statistically relevant database to be constructed to support future space system design. 

	-Current STSS participation in the Integrated Master Test Plan (IMTP) is planned to include the following BMDS flight tests with STSS striving to meet reasonable expectations to view these as well as seeking opportunities to participate in other IMTP events: 

	-Aegis Intercept Flight Test (FTM-19 E2): Aegis 4.0.1 intercept of an Medium-Range Ballistic Missile (MRBM) target with a Standard Missile-3 (SM-3) Block IB missile 

	-Collect data and analyze Space Tracking and Surveillance System (STSS) capability in the areas of Booster Acquisition, Plumes, Hard Body Detection, Complex Scenes, Post Boost Detection, Emerging Threat Detection, Emerging Threat Tracking, and Multiple Objects in a Scene 
	-Fuse STSS Object Sighting Message and other sensors data in the Enterprise Sensors Laboratory and pass to the X-Lab to provide a simulated Aegis Engage-On fused track 
	-Demonstrate STSS precision cue of radar in post-test playback of recorded data
	-Aegis Intercept Flight Test (FTM-20 E2): Aegis 4.0.1 intercept of a Short-Range Ballistic Missile (SRBM) target with a SM-3 Block IB 

	-Collect data and analyze STSS capability in the areas of Booster Acquisition, Plumes, Hard Body Detection, Complex Scenes, Post Boost Detection, Emerging Threat Detection, Emerging Threat Tracking, and Multiple Objects in a Scene 
	-Demonstrate Aegis Engage-On fused STSS and other sensors system track from the Enterprise Sensors Laboratory and X-Lab
	-Aegis Intercept Flight Test (FTM-16 E3): Aegis 4.0.1 intercept using a Standard Missile-3 (SM-3) Block IB interceptor against a Short-Range Ballistic Missile (SRBM) target 

	-Collect data to analyze real-time sharing of track messages to the BMDS 
	-Simulate Aegis (Hardware-in-the-Loop) Engage-On Space Tracking and Surveillance System (STSS) track 
	-Conduct post-test assessment to support STSS providing precision cue to the Terminal High Altitude Area Defense through post-test playback of recorded data
	-Terminal High Altitude Area Defense (THAAD) Intercept Flight Test (FTT-13): THAAD exo-intercept of a complex separating Medium-Range Ballistic Missile (MRBM) target with Associated Objects 

	-Demonstrate STSS precision cue to THAAD for live intercept 
	-Collect data and analyze STSS capability in the areas of Booster Acquisition, Plumes, Hard Body Detection, Complex Scenes, Post Boost Detection, and Multiple Objects in a Scene 
	-Demonstrate STSS precision cue to other sensors in post-test playback of recorded data
	-Ground-based Midcourse Defense Intercept Flight Test (FTG-06b) : Ground-based Midcourse Defense intercept of Intermediate-Range Ballistic Missile(IRBM) target based on results from FTG-06a (Ground-based Midcourse Defense intercept of IRBM with Associated Objects, Medium Closing Velocity using Exoatmospheric Kill Vehicle (EKV) Capability Enhancement-II) Failure Investigation Team 

	-Collect data to analyze Space Tracking and Surveillance System (STSS) cold-body target tracking capability 
	-STSS Object Sighting Messages will be fused in the Enterprise Sensors Laboratory and passed to the X-Lab to produce BMDS system tracks
	-Aegis/Terminal High Altitude Area Defense (THAAD)/Patriot Multiple Engagement Flight Test (FTO-1): BMDS Operational Flight Test against Short-Range Ballistic Missile (SRBM) and Medium-Range Ballistic Missile (MRBM) targets 

	-Collect data and analyze Space Tracking and Surveillance System (STSS) capability in the areas of Booster Acquisition, Plumes, Hard Body Detection, Post Boost Detection, Emerging Threat Detection, Emerging Threat Tracking, and Multiple Objects in a Scene. 
	-Fuse STSS Object Sighting Message and other sensors data in the Enterprise Sensors Laboratory and pass data to X-Lab using post-test playback of recorded data
	-Engineering and analysis efforts are increased to continue and complete analyses of data collected in FY 2011; conduct mission planning, execution, and analysis of multiple FY 2012 events; and provide pre-mission planning for upcoming FY 2013 test events 
	-Conduct planning for integrated BMDS intercept test based on track data passed from the Space Tracking and Surveillance System (STSS) Demonstration Satellites through Command and Control, Battle Management and Communications (C2BMC) to Aegis or other weapon systems 
	-Plan and participate in available Targets of Opportunity (TOOs) 
	-Plan and coordinate range activities to support the MDA Integrated Master Test Plan (IMTP) 
	-Continue Space Tracking and Surveillance System (STSS) Demo Analysis Center participation in BMDS testing and collection of scientific data for refinement of BMDS-relevant models
                                    
                                
                            
                             
                                 Near Field Infrared Experiment (NFIRE)
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Funding for FY 2010 accomplishments is reported in prior year budget project WX12 ($10.608 million): 

	-Continued On-Orbit Operations at the Missile Defense Space Experimentation Center (MDSEC) to support data collection and analysis on targets of opportunity 
	-Conducted cooperative tests with other BMDS elements to include planning, execution and analyses; perform data collection on other targets of opportunity 

	-Performed data collection events to include: 31 Maintenance and Calibrations, 17 Clutter Characterizations for the Precision Tracking Space System (PTSS) design, 12 Intelligence Collections, 8 Ground Static Firings, 11 BMDS Flight Tests in support of MDA and other users, and 6 Resident Space Objects
	-Continued laser communication experiments to assess viability of the technology 

	-Performed 72 space-to-space links with the German Terra SAR-X satellite. Recorded over 9,000 seconds of bi-directional communication. 
	-Performed 79 satellite-to-ground links; longest duration of bi-directional communication achieved at 177 seconds
	-Continued to support, as requested by Air Force Space Command (AFSPC) and other agencies, Space Situational Awareness 
	-Assessed satellite health/utility for potential, future utilization 

	-Deemed satellite health/utility sufficient to warrant continued out-year funding
                                    
                                
                                 
                                     
                                         5.075
                                         0
                                         
	-Continue On-Orbit Operations at the Missile Defense Space Experimentation Center (MDSEC) to support data collection and analysis on targets of opportunity 
	-Conduct cooperative tests with other BMDS elements to include planning, execution and analyses; perform data collection on other targets of opportunity 
	-Continue laser communication experiments to assess viability of the technology 
	-Continue to support, as requested by Air Force Space Command (AFSPC) and other agencies, Space Situational Awareness 
	-Assess satellite health/utility for potential, future utilization
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                                         0
                                    
                                     
                                         4.073
                                         0
                                         
	-Continue On-Orbit Operations at the Missile Defense Space Experimentation Center (MDSEC) to support data collection and analysis on targets of opportunity 
	-Conduct cooperative tests with other BMDS elements to include planning, execution and analyses; perform data collection on other targets of opportunity 
	-Continue laser communication experiments to assess viability of the technology 
	-Continue to support, as requested by Air Force Space Command (AFSPC) and other agencies, Space Situational Awareness 
	-Assess satellite health/utility for potential, future utilization
                                    
                                
                            
                             
                                 Element Integration and Testing
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Funding for FY 2010 accomplishments is reported in budget project WX12 ($16.155 million): 

	-Completed initial checkout of satellite buses 
	-Completed 104 of 127 functionality tests 
	-Conducted acquisition/calibration of Demonstration Satellites with ground laser source 

	-Completed acquisition sensor characterization on both satellites 
	-Completed Space Vehicle 2`s track sensor line of sight calibration for its infrared bands 
	-Began Space Vehicle 1`s track sensor line of sight calibration 
	-Conducted acquisition to track sensor handover of Demonstration Satellites with ground laser source 
	-Performed planning and execution of Missile Surrogate Testing (Aircraft and Resident Space Objects) 

	-Demonstrated autonomous Resident Space Object tracking through earth limb and below-the-horizon 
	-Demonstrated calibrated acquisition sensor Object Sighting Messages 
	-Conducted participation of High Altitude Observatory (HALO) II to collect truth data that will verify satellites` sensor performance
                                    
                                
                                 
                                     
                                         5.911
                                         0
                                         
	-Completed remaining 23 functionality tests
	-Completed Space Vehicle 1`s track sensor line of sight calibration
	-Conduct planning and execution of Missile Surrogate Testing (Resident Space Objects) 
	-Conduct periodic acquisition/calibration of Demonstration Satellites with ground laser source 
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                                         0
                                    
                                     
                                         3.076
                                         0
                                         
	-Conduct planning and execution of Missile Surrogate Testing (Resident Space Objects) 
	-Conduct periodic acquisition/calibration of Demonstration Satellites with ground laser source
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                                 See Description Below
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                                         0
                                         
Funding for FY 2010 accomplishments is reported in prior year budget project WX12 ($1.114 million) and ends in FY 2010:

	-Maintained and updated the agency-wide Ballistic Missile Defense System threat to provide data for future Ballistic Missile Defense System design, verification, and assessment
	-Updated adversary missile capabilities and characterizations consistent with projected threat environment to support Ballistic Missile Defense System Phased Adaptive Approach
	-Produced all the threat data required to enable Ballistic Missile Defense System Ground Tests, Ballistic Missile Defense System Performance/Technical Assessment 2009 and 2010, and Fiscal Year 2010 war games and exercises as documented in the Ballistic Missile Defense System Integrated Master Test Plan
	-Provided trajectory and optical signature data for Space Tracking and Surveillance System (STSS) capability analysis
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                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     164.670
                                     132.220
                                     75.003
                                     75.003
                                     103.844
                                     111.712
                                     164.378
                                     170.851
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     544.352
                                     454.859
                                     222.374
                                     222.374
                                     357.271
                                     336.514
                                     318.321
                                     348.944
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test and Targets
                                 
                                     737.863
                                     1113.425
                                     1071.039
                                     1071.039
                                     898.680
                                     790.906
                                     787.113
                                     878.215
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                                     Continuing
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                                 BMD AEGIS
                                 
                                     1418.992
                                     1467.278
                                     960.267
                                     960.267
                                     957.992
                                     1001.510
                                     970.607
                                     1033.710
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                                     Continuing
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     11.913
                                     10.942
                                     7.951
                                     7.951
                                     6.781
                                     6.465
                                     6.496
                                     6.915
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     327.074
                                     342.625
                                     364.103
                                     364.103
                                     330.337
                                     353.081
                                     338.835
                                     304.217
                                     Continuing
                                     Continuing
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                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     82.926
                                     86.198
                                     69.325
                                     69.325
                                     64.514
                                     55.808
                                     56.769
                                     54.621
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     66.969
                                     160.818
                                     160.818
                                     272.881
                                     302.344
                                     273.623
                                     331.205
                                     Continuing
                                     Continuing
                                
                            
                        
                         
The Space Tracking and Surveillance System (STSS) program follows the Missile Defense Agency`s capability-based acquisition strategy that emphasizes testing, incremental development, and evolutionary acquisition. The STSS Demonstration Satellites effort utilizes a single prime contractor, Northrop Grumman Aerospace Systems (NGAS), formerly known as Northrop Grumman Space Technology (NGST), with the subcontractor Raytheon providing the sensor payload. The contract for the Space Tracking and Surveillance System Demonstration Satellites effort was awarded in third quarter FY 2002. This contract implements MDA`s capability-based acquisition strategy by using existing satellite hardware as a low risk opportunity, building upon the lessons learned from previous development efforts, and establishing a series of planned enhancements to bring added capability to the BMDS. 

The acquisition strategy shifts from the launch phase to the operations and support of the Space Tracking and Surveillance System (STSS) Demonstration satellites. Options for Operations and Support are authorized under an Undefinitized Contract Action (UCA) within the original contract scheduled to be definitized by the end of the second quarter of FY 2011.
                         NA
                    
                     
                         
                             
                                 Product Development
                                 
Funding for Capability Based R&D efforts is placed on contract for Northrop Grumman Aerospace Systems (NGAS) to assist in conducting mission planning and operations of the Demonstration Satellites. Target Value of Contract above for this contract reflects continuing pending negotiation of options for operations, testing, and support for the Space Tracking and Surveillance System (STSS) Demonstration Satellites. 

BMD Systems Engineering provides System Description Documents and System Specifications for elements to design, build, integrate and test BMDS components. These products optimize performance at the system level and further ensure that the assessment of the designed BMD System is based on sufficient ground and flight testing. Compliance of the Space Tracking and Surveillance System (STSS) to BMD System level requirements is monitored in a series of requirements and design reviews both at the system and element levels. Systems Engineering support is provided by Aerospace directly to the Demonstration Satellites effort. 

Space Tracking and Surveillance System (STSS) Support to Missile Defense Space Experimentation Center (MDSEC) funds support cost associated with the satellite operations conducted at the MDSEC. 

Near Field Infrared Experiment (NFIRE) funding will be forwarded to several contractors and government organization to include, but not limited to Orbital Sciences Corporation (formerly General Dynamics) and the Air Force Research Laboratory. Funding covers support for operations, testing, and analysis activities. The Target Value of Contract above for the NFIRE Prime Contract reflects continuing pending negotiation to extend operations, testing, and support for the NFIRE satellite.
                                 
                                     
                                         Demonstration Satellites Capability Based R&D MD12
                                         SS
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                                         NGAS
                                         Redondo Beach, CA
                                         
                                             390.302
                                             
                                                 62.625
                                                 2010-10
                                            
                                             
                                                 50.803
                                            
                                             
                                                 50.803
                                                 2011-10
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                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Demonstration Satellites Systems Engineering MD12
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                                                 3.167
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                                                 3.374
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                                                 2011-10
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                                         Demonstration Satellites STSS Support to Missile Defense Space Experimentation Center (MDSEC) MD12
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                                         Near Field Infrared Experiment (NFIRE) Prime Contract MD12
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                                         Near Field Infrared Experiment (NFIRE) Mission Planning/Data Reduction MD12
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                                                 1.096
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                                             4.199
                                             4.119
                                        
                                    
                                
                            
                             
                                 Support
                                 
Demonstration Satellites Support Costs include the following: 

	-MDA Civilian Salaries to support program office management 
	-Other Government Agency (OGA) Civilian personnel - Reimbursement of Air Force Personnel costs that directly support the Space Tracking and Surveillance System (STSS) program, for the Demonstration Satellites 
	-Contract Support Services (CSS) Costs - Provides administrative, engineering, logistics and financial management/cost estimating support services. 
	-For FY 2011 - Air Force tenant related costs: Base network support and Los Angeles Air Force Base shared costs for: Telephone Operations and maintenance, Multimedia Equipment Maintenance and Art services, local online Unit Manning Document application, base-wide maintenance, Microsoft Enterprise Licensing 
	-In FY2012, STSS will have completed transition to the Missile Defense Space Experimentation Center (MDSEC) and will fund for IT Network Support, telephone operations and maintenance, hardware and software purchases and maintenance through the Missile Defense Integration and Operations Center (MDIOC) service contracts 
	-Other program costs - the Program office is responsible for funding personnel travel, training, and supplies
                                 
                                     
                                         Demonstration Satellites Program Mission Support MD12
                                         Various
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                                         Demonstration Satellites Other Government Agency (OGA) Civilian MD12
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                                 Test and Evaluation
                                 
Efforts associated with testing are identified here as BMDS Level Testing or Element Integration and Testing. Cost began to be captured in the Test and Evaluation area starting with FY 2010 after the September 2009 launch of the Space Tracking and Surveillance System (STSS) Demonstration Satellites. 

BMDS Level Testing: For STSS, FY 2011 represents the first full year of BMDS Level Testing participation and second year of operations. As STSS moves into FY 2012, engineering costs associated with BMDS Level Test increases to complete necessary analyses of data collected in FY 2011; conduct mission planning, test execution, and data analysis of FY 2012 test events; and prepare and conduct pre-mission planning as necessary for upcoming FY 2013 test events. 

	-Funding for the Space Tracking and Surveillance System (STSS) Demo Analysis Center maximizes return on investment to further the development of the future BMDS space layer. Costs covered include the purchase and maintenance of software tools for mission planning and simulation, data management and Overhead Persistent Infrared (OPIR) data analysis as well as test engineering and analysis support for BMDS testing and collection of scientific data for refinement of BMDS-relevant models. 
	-BMDS Integration-Test Engineering and Resources funding covers: test engineering to conduct pre-mission planning, execution, and post-mission analyses for testing events associated with Space Tracking and Surveillance System (STSS) participation in BMDS flight tests. Target Value of Contract above for this contract reflects continuing pending negotiation of options for operations, testing, and support for the Space Tracking and Surveillance System (STSS) Demonstration Satellites.
	-Funding for Systems Engineering is allocated to Aerospace to provide independent test engineering to: assist in requirements definition, mission planning and tasking capability for BMDS missile flight tests and targets of opportunity; analyze mission results and prepare detailed reports; analyze data for use in anchoring and validating the modeling and simulation tool System Performance Evaluation Tool (SPET) and other MDA models; aid in issue resolution; support interface with design engineers to understand and develop operating and test procedures; and support interface with other government agencies.

Element Integration and Testing: 

	-Funding for Ground Support for Acquisition Line-of-Sight (LOS) Calibration goes to the Air Force Research Laboratory (AFRL) to provide laser ground source to perform line-of-sight calibration of acquisition sensors on board the two Space Tracking and Surveillance System (STSS) Demonstration Satellites. 
	-The Space Tracking and Surveillance System (STSS) Capability Based R&D-Test Support funding covers costs associated with the STSS Prime Contractor providing satellite functionality testing and calibration support. Target Value of Contract above for this contract reflects continuing pending negotiation of options for operations, testing, and support for the Space Tracking and Surveillance System (STSS) Demonstration Satellites.
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                                 Space Tracking and Surveillance System (STSS) - Operational and Test Readiness
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                     Program-Wide Support
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                             0
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                             0
                        
                         
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project ZX40 is now captured in Project MD40 beginning in FY11.
                         
Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development Contracts (FFRDC) providing integrity and oversight of the BMDS as well as supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated among the PEs on a pro-rata basis and therefore fluctuates by year based on the total MDA budget and the individual PE`s budget amount.

The budget project did not exist in program wide support in FY2010

                         
                             
                                 Civilian Salaries and Support
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
The budget project did not exist in Program Wide Support in FY2010
                                    
                                
                                 
                                     
                                         3.836
                                         0
                                         See paragraph A, Mission Description and Budget Item Justification
                                    
                                     
                                         4.275
                                         0
                                    
                                     
                                         4.275
                                         0
                                         See paragraph A, Mission Description and Budget Item Justification
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                         NA
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